
EPA Contract EP-D-10-042 Progress Report for July 2010 

WORK ASSIGNMENT NO. 1-03 
NESHAP Subpart W 

WAM:  Rosnick 
 

PURPOSE AND SCOPE 
 
Under this Work Assignment WA, SC&A will provide technical and regulatory support to the 
EPA Office of Radiation and Indoor Air to develop a potential rulemaking to update the 
NESHAP Subpart W standard for radon emissions from operating uranium mill tailings 
impoundments which was promulgated on December 15, 1989 (40 CFR 61.250).  Subpart W 
includes two separate standards.  First, existing sources must ensure emissions from tailings 
impoundments do not exceed 20 pCi/m2-sec of radon-222.  Second, new sources must comply 
with the requirements for constructing one of two types of impoundment structures.  Subpart W 
requires that existing sources file an annual report of the facilities’ emissions.  These sites 
include the mills regulated by the NRC and its Agreement States. 
 
Section 112(q) of the Clean Air Act, as amended, further requires EPA to review, and if 
appropriate, revise or update the Subpart W standard on a timely basis (10-year interval).  To 
date, EPA has not revisited this standard since its promulgation and now desires to do so.  The 
purpose of this Work Assignment is to provide follow-on contractor support for the development 
of a draft Background Information Document (BID) to support EPA's rulemaking effort to 
determine if modification of Subpart W is warranted. 
 
TECHNICAL STATUS 
 
Progress Made During Period: 
 
EPA communicated that the revision to the WA to add the EIA was formally withdrawn and 
would be incorporated in a new WA to do the EIA as a separate action.  Therefore, SC&A 
suspended any action on the EIA until the new WA is issued. 
 
SC&A has continued its efforts on the drafting of the BID document chapters during July in 
accordance with the WA scope of work. 
 
SC&A completed its efforts to review the status on the Shootaring Canyon mill site and reported 
it to the WAM.  SC&A reported that, given the current status, an earlier report (8/09) on mill and 
licensee status did not warrant update or revision at this time. 
 
Difficulties Encountered and Remedial Action Taken: 
 
None. 
 
Anticipated Activity Next Period: 
 
SC&A will initiate development of the QAP as called for in the original scope of work, now that 
EPA has decided not to include the EIA in this effort. 
 
SC&A will continue research and drafting on the BID document. 
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Schedule of Deliverables Next Period: 
 
None anticipated during August. 
 
OUTSTANDING ACTIONS AWAITING CONTRACTING OFFICER AUTHORIZATION 
 
None. 
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WORK ASSIGNMENT NO. 1-03 (Continued) 
Technical /Regulatory Support for Subpart W of NESHAPs

WAM:  Rosnick

OVERALL FINANCIAL INFORMATION

Current Cumulative

Hours Amount Hours Amount

Amount Claimed 29.5 $3,986.32 137.5 $18,568.10

Amount Shown on Work Plan 362.0 $45,366.00

Amount Paid $14,581.78

Amount Suspended $0.00

Amount Disallowed $0.00

Remaining Amount 224.5 $26,797.90

Unbilled Allowable Costs $0.00 $0.00

Labor Estimates for Next Period 65.0 $8,100.00

Estimate to Complete 224.5 $26,797.90

Estimated Percentage of Completion, based on LOE 38%

LABOR SUMMARY

Current Cumulative Negotiated (Work Plan) Remaining

Hours Costs Hours Costs Hours Costs Hours Costs

P4 SC&A 28.50 3,842.68 129.50 17,530.66 350.00 43,006.00 220.50 25,475.34

Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P3 SC&A 1.00 98.49 8.00 787.94 12.00 1,088.00 4.00 300.06

Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P2 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P1 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Technician SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Clerical SC&A 1.00 45.14 5.50 248.28 16.00 983.00 10.50 734.72

Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total 29.50 3,986.31 137.50 18,566.88 362.00 45,077.00 224.50 26,510.12

Average Hourly Rate (Labor) $135.03 $124.52
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WORK ASSIGNMENT NO. 1-03 (Continued) 
Technical /Regulatory Support for Subpart W of NESHAPs

WAM:  Rosnick

ODC DETAIL INFORMATION

Item Current Cumulative

Publications/Subscriptions $0.00 $0.00

Computer Supplies/Usage $0.00 $0.00

Meetings/Travel $0.00 $0.00

Supplies/Materials $0.00 $0.00

Reproduction/Graphics $0.00 $1.07

Telephone/Fax $0.00 $0.00

Typing/Clerical $0.00 $0.00

Postage/Delivery $0.00 $0.00

Other $0.00 $0.00

TOTAL $0.00 $1.07

Sub ODCs -               -               

Burden on ODCs (including Sub ODCs) $0.00 $0.15

WORK HOUR DETAIL THIS PERIOD

Name Hours

P-4 Labor A. Zeitoun 2                  

H. Pettengill 18                

L. Skoski 9                  

P-3 Labor L. Loomis 1                  

P-2 Labor None -               

  

P-1 Labor None -               

Technician Labor None -               

Clerical Labor Clerical 1                  


